

CONTRACT MODIFICATION (CHANGE ORDER)

CITY OF PLANTATION

400 NW 73rd Avenue

Plantation, FL 33317



Project Name: <u>ALPR - Gateway District (Phase 1)</u>	Contract #: <u>N/A</u>
Project Number: <u>N/A</u>	Date: <u>1/13/25</u>
Owner: <u>City of Plantation</u>	Change Order No #: <u>1</u>
Contractor: <u>Rekor Recognition Systems, Inc</u>	

The following modifications to the CONTRACT are hereby ordered:

Change Order No. 1 involves the following additions/deductions to the original Contract:

Item	Description	Quantity	Unit	Unit Price	Amount	Add/Delete
1	Additional material needed outside of signed contract to finish original project: 4 Poles, 1 Edge Max solar, pole & solar installation, and cost of PE Stamp of approval needed for FDOT permits	1	LS		\$34,630.00	Add
					\$ 34,630.00	
CO1-02	Contingency draw down.	1	LS			
Total					\$ 34,630.00	

Change Order No. 1 results in a net change to the Contract in the amount of
No additional time will accompany Change Order No. 1

\$34,630.00**CONTRACT AMOUNT**

Original	\$ 43,600.00
Previous Changes (+/-)	\$ -
This Change Order (+/-)	\$34,630.00
Revised Contract Amount	\$ 78,230.00

OWNER	CONTRACTOR	REQUESTING DEPARTMENT
City of Plantation	Rekor Recognition Systems	Police Department
400 NW 73rd Avenue	6721 Columbia Gateway Drive, Suite 400	400 NW 73rd Avenue
Plantation, FL 33317	Columbia, MD 21046	Plantation, FL 33317

By: Jason Nunemaker
CAO
Date: 1/14/25

By: Eyal Hen
Eyal Hen, CFO
Date: 01/13/2025

By: Rudolph Brown III
Captain, Police Department
Date: 1/14/25



Company Address 6721 Columbia Gateway Dr. Suite 400
Columbia, MD 21046
USA

Created Date 11/21/2022
Expiration Date 12/30/2022
Quote Number 00003716

Prepared By Robert Reid
Phone (301) 642-0995
Email rreid@rekor.ai

Bill To Name Plantation Police Department FL
Bill To 451 NW 70th Terrace
Plantation, FL 33317
US

Ship To Name Plantation Police Department FL

Product Code	Product	Quantity	Sales Price	Total Price
RKR-INST-POL	Installation: Pole	4.00	\$1,250.00	\$5,000.00
RKR-INST-SOL	Installation: Solar	6.00	\$100.00	\$600.00
RKR-DATPH-5Y	Rekor Data Services Add-on: Pole Hurricane upfront	4.00	\$2,000.00	\$8,000.00
RKR-DATS-5Y	Rekor Data Services Add-on: Solar Kit upfront	6.00	\$5,000.00	\$30,000.00

Totals

Subtotal	\$43,600.00
Discount	0.00%
Total Price	\$43,600.00
Grand Total	\$43,600.00

Signature

- This quote is valid for 10 days from date of issuance
- Payments are due net 45 and payable upon receipt of invoice unless otherwise stipulated.
- Software license key(s) will be issued once payment is received

Signature: _____

Date: _____

11/14/25



Title: CAO